HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 06/02/21

DEPARTMENT OF TRANSPORTATI ON TI ME: 11:45:27
COVPARI SON OF QUANTI TI ES PACE: 1
CONTRACT 009385 DAYS PLANNEDY REVI SED 275.0 DI STRICT 5
WORK DONE 05- 20- 2021 DAYS WORKED  303.5 ESTI MATE 28 PROGRESS
TITLE. ..........: 1-90, BULLFROG RD VIC - CONCRETE REHAB, BRI DGE DECK REHAB & PAI NTI NG
DESCRI PTI ON.....: CLEANI NG PAI NTI NG METAL SURGACES ON BRI D

I NG STEEL REPAIR, Pl ER CONCRETE SPALL R
PROJECT ENG NEER: JERRY WOOD

UNI T PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAI D
001 $1, 210, 000. 0000 $1, 210, 000. 00 $1, 210, 000. 00 $1, 210, 000. 00 $1, 210, 000. 00
MOBI LI ZATI ON L.S. MAJOR 100.00% POSTED
002 $6. 0000 387.50 387.50 463. 00 463. 00
$2, 325. 00 $2, 325. 00 $2, 778. 00 $2,778. 00
REMOVI NG GUARDRAI L L. F. 19. 48% OVER
003 $1. 0000 4, 040. 00 4, 040. 00 19, 322. 00 19, 322. 00
$4, 040. 00 $4, 040. 00 $19, 322. 00 $19, 322. 00
REMOVI NG PAI NT LI NE L. F. 378. 27% OVER
004 $1. 0000 4,070. 00 4,070. 00 .00 .00
$4, 070. 00 $4, 070. 00 . 00 $0. 00
REMOVI NG PLASTI C LI NE L. F. 100. 00% UNDER
005 $1, 500. 0000 $1, 500. 00 $1, 500. 00 $1, 500. 00 $1, 500. 00
REMOVI NG M SCELLANECQUS TRAFFI C | TEM L.S. 100. 00% POSTED
006 $10, 000. 0000 $10, 000. 00 $10, 000. 00 $0. 00 $0. 00
HAZARDOUS MATERI AL HANDLI NG AND DI SPOSAL EST. 100. 00% UNDER
007 $18. 0000 17,170. 00 17, 025. 00 18, 226. 30 18, 226. 30
$309, 060. 00 $306, 450. 00 $328, 073. 40 $328, 073. 40

ROADWAY EXCAVATI ON I NCL. HAUL - AREA A CY. MAIOR 6. 15% OVER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 06/02/21

DEPARTMENT OF TRANSPORTATI ON TI ME: 11:45:27
COVPARI SON OF QUANTI TI ES PACE: 2
CONTRACT 009385 DAYS PLANNEDY REVI SED 275.0 DI STRICT 5
WORK DONE 05- 20- 2021 DAYS WORKED  303.5 ESTI MATE 28 PROGRESS
TITLE. ..........: 1-90, BULLFROG RD VIC - CONCRETE REHAB, BRI DGE DECK REHAB & PAI NTI NG
DESCRI PTI ON.....: CLEANI NG PAI NTI NG METAL SURGACES ON BRI D

I NG STEEL REPAIR, Pl ER CONCRETE SPALL R
PROJECT ENG NEER: JERRY WOOD

UNI T PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAI D
008 $13. 0000 , 410. 00 9, 455. 00 7, 844. 60 7, 844. 60
$122 330. 00 $122, 915. 00 $101, 979. 80 $101, 979. 80
ROADWAY EXCAVATI ON | NCL. HAUL - AREA B C.Y. MAJOR 16. 64% UNDER
009 $28. 0000 , 000. 00 , 000. 00 , 258.10 , 258. 10
$28 000. 00 $28 000. 00 $63 226. 80 $63 226. 80
UNSUI TABLE FOUNDATI ON EXCAVATI ON | NCL. HAUL C.Y. 125. 81% OVER
010 $2. 0000 15, 430. 00 15, 544. 00 18, 843. 00 18, 843. 00
$30, 860. 00 $31, 088. 00 $37, 686. 00 $37, 686. 00
EMBANKMENT COVPACTI ON C.Y. 22.12% OVER
011 $8. 0000 15, 430. 00 15, 430. 00 14, 986. 20 14, 986. 20
$123, 440. 00 $123, 440. 00 $119, 889. 60 $119, 889. 60
COVMMON BORROW | NCL. HAUL C.Y. MAIOR 2. 88% UNDER
012 $250, 000. 0000 $250, 000. 00 $250, 000. 00 $250, 000. 00 $250, 000. 00
DETOUR REMOVAL L.S. MAJOR 100.00% POSTED
013 $8, 100. 0000 12. 60 12. 60 5.08 5.08
$102, 060. 00 $102, 060. 00 $41, 148. 00 $41, 148. 00
SEPARATI ON LAYER ACRE MAJOR  59. 68% UNDER
014 $200, 000. 0000 $200, 000. 00 $200, 000. 00 $200, 000. 00 $200, 000. 00

TEMPORARY ROADWAY L.S. MAJOR 100. 00% POSTED



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 06/02/21

DEPARTMENT OF TRANSPORTATI ON TI ME: 11:45:27
COVPARI SON OF QUANTI TI ES PACE: 3
CONTRACT 009385 DAYS PLANNEDY REVI SED 275.0 DI STRICT 5
WORK DONE 05- 20- 2021 DAYS WORKED  303.5 ESTI MATE 28 PROGRESS
TITLE. ..........: 1-90, BULLFROG RD VIC - CONCRETE REHAB, BRI DGE DECK REHAB & PAI NTI NG
DESCRI PTI ON.....: CLEANI NG PAI NTI NG METAL SURGACES ON BRI D

I NG STEEL REPAIR, Pl ER CONCRETE SPALL R
PROJECT ENG NEER: JERRY WOOD

UNI T PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAI D
015 $36. 0000 , 000. 00 , 000. 00 2,363.00 2,363.00
$36 000. 00 $36 000. OO $85, 068. 00 $85, 068. 00
QUARRY SPALLS C.Y. MAJOR 136.30% OVER
016 $500, 000. 0000 $500, 000. 00 $500, 000. 00 $500, 000. 00 $500, 000. 00
TEMPCRARY BRI DGE CLE ELUM RI VER L.S. MAJOR 100.00% POSTED
017 $1, 950. 0000 109. 00 109. 00 174. 82 174. 82
$212, 550. 00 $212, 550. 00 $340, 899. 00 $340, 899. 00
CONC. CLASS 4000D FOR CONCRETE OVERLAY CY. MAIOR 60.39% OVER
018 $350. 0000 110. 00 110. 00 96. 83 96. 83
$38, 500. 00 $38, 500. 00 $33, 890. 50 $33, 890. 50
Pl ER CONCRETE SPALL REPAIR S.F. MAJOR 11.97% UNDER
019 $2. 0000- $2. 00- $2. 00- . 00 $0. 00
DEFI Cl ENT STRENGTH CONC. PRI CE ADJUSTMENT CALC 100. 00% UNDER
020 $15, 000. 0000 $15, 000. 00 $15, 000. 00 $15, 000. 00 $15, 000. 00
BR. NO 90/134S U6-L6 LEFT POST HEAT STRAI GHTENI NG L.S. 100. 00% POSTED
021 $40. 0000 130. 00 130. 00 .00 .00
$5, 200. 00 $5, 200. 00 . 00 $0. 00

REPLACE VACANT/ DAMAGED RI VET WTH HS BOLT EACH 100. 00% UNDER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 06/02/21

DEPARTMENT OF TRANSPORTATI ON TI ME: 11:45:27
COVPARI SON OF QUANTI TI ES PACE: 4
CONTRACT 009385 DAYS PLANNEDY REVI SED 275.0 DI STRICT 5
WORK DONE 05- 20- 2021 DAYS WORKED  303.5 ESTI MATE 28 PROGRESS
TITLE. ..........: 1-90, BULLFROG RD VIC - CONCRETE REHAB, BRI DGE DECK REHAB & PAI NTI NG
DESCRI PTI ON.....: CLEANI NG PAI NTI NG METAL SURGACES ON BRI D

I NG STEEL REPAIR, Pl ER CONCRETE SPALL R
PROJECT ENG NEER: JERRY WOOD

UNI T PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAI D
022 $15, 000. 0000 $15, 000. 00 $15, 000. 00 $15, 000. 00 $15, 000. 00
BR. NO 90/134N STEEL REPAIR L.S. 100. 00% POSTED
023 $7, 500. 0000 $7, 500. 00 $7, 500. 00 $7, 500. 00 $7, 500. 00
BR. NO 90/134S STEEL REPAIR L.S. 100. 00% POSTED
024 $500. 0000 123. 00 123. 00 124. 77 124. 77
$61, 500. 00 $61, 500. 00 $62, 385. 00 $62, 385. 00
EXPANS|I ON JO NT MODI FI CATI ON STRI P SEAL L.F. MAJOR 1. 44% OVER
025 $85. 0000 , 956. 00 , 956. 00 2,159. 40 2,159. 40
$166 260. 00 $166 260. 00 $183, 549. 00 $183, 549. 00
SCARI FYI NG CONC. SURFACE S. Y. MAJOR 10.40% OVER
026 $38. 0000 1, 956. 00 1, 956. 00 2,150.10 2,150.10
$74, 328. 00 $74, 328. 00 $81, 703. 80 $81, 703. 80
REMOVI NG EXI STI NG CONCRETE OVERLAY S. Y. MAIOR 9. 92% OVER
027 $20, 000. 0000 $20, 000. 00 $20, 000. 00 $22, 838. 98 $22, 838. 98
FORCE ACCOUNT FORMS FOR FULL DEPTH DECK REPAI R EST. 14. 19% OVER
028 $30. 0000 180. 00 180. 00 275. 80 275. 80
$5, 400. 00 $5, 400. 00 $8, 274. 00 $8, 274. 00

FURTHER DECK PREPARATI ON - EXI ST. REPAI R MATL 90/ 134N S. F. 53. 22% OVER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 06/02/21

DEPARTMENT OF TRANSPORTATI ON TI ME: 11:45:27
COVPARI SON OF QUANTI TI ES PACE: 5
CONTRACT 009385 DAYS PLANNEDY REVI SED 275.0 DI STRICT 5
WORK DONE 05- 20- 2021 DAYS WORKED  303.5 ESTI MATE 28 PROGRESS
TITLE. ..........: 1-90, BULLFROG RD VIC - CONCRETE REHAB, BRI DGE DECK REHAB & PAI NTI NG
DESCRI PTI ON.....: CLEANI NG PAI NTI NG METAL SURGACES ON BRI D

I NG STEEL REPAIR, Pl ER CONCRETE SPALL R
PROJECT ENG NEER: JERRY WOOD

UNI T PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAI D
029 $30. 0000 200. 00 200. 00 8. 40 8. 40
$6, 000. 00 $6, 000. 00 $252. 00 $252. 00
FURTHER DECK PREPARATI ON - EXI ST. REPAI R MATL 90/ 134S S. F. 95. 80% UNDER
030 $800, 000. 0000 $800, 000. 00 $800, 000. 00 $800, 000. 00 $800, 000. 00
CLEANI NG AND PAI NTI NG BRI DGE NO. 90/ 134N L.S. MAJOR 100.00% POSTED
031 $800, 000. 0000 $800, 000. 00 $800, 000. 00 $800, 000. 00 $800, 000. 00
CLEANI NG AND PAI NTI NG BRI DGE NO. 90/ 134S L.S. MAJOR 100. 00% POSTED
032 $18. 0000 7, 000. 00 7, 000. 00 3,982. 30 3,982. 30
$126, 000. 00 $126, 000. 00 $71, 681. 40 $71, 681. 40
CLEANI NG, SEALI NG AND CAULKI NG PACK RUST L.F. MAJOR 43. 11% UNDER
033 $500, 000. 0000 $500, 000. 00 $500, 000. 00 $500, 000. 00 $500, 000. 00
CONTAI NVENT OF ABRASI VES L.S. MAJOR 100.00% POSTED
034 $200, 000. 0000 $200, 000. 00 $200, 000. 00 $288, 486. 93 $288, 486. 93
TESTI NG AND DI SPOSAL OF CONTAI NMENT WASTE EST. MAJOR  44. 24% OVER
035 $20. 0000 35, 000. 00 34, 377.00 40, 047.91 40, 047.91
$700, 000. 00 $687, 540. 00 $800, 958. 20 $800, 958. 20

CRUSHED SURFACI NG BASE COURSE TON MAJOR  14. 42% OVER



HWY- RAKC300E- 1 S

STATE OF WASHI NGTON

DEPARTMENT OF TRANSPORTATI ON
COVPARI SON OF QUANTI TI ES

DATE: 06/02/21
TI ME: 11:45: 27
PAGE: 6

CONTRACT 009385
WORK DONE 05- 20- 2021
-90, BULLFROG RD VIC -

DAYS PLANNEDY REVI SED 275.0

DAYS WORKED
CONCRETE REHAB, BRI DGE DECK
CLEANI NG PAI NTI NG METAL SURGACES ON BRI D

303.5

I NG STEEL REPAIR, Pl ER CONCRETE SPALL R

PROJECT ENG NEER: JERRY WOOD

DI STRICT 5
ESTI MATE

28 PROGRESS

REHAB & PAI NTI NG

$9, 500. 0000
SHOULDER FI NI SHI NG

2.80
$26, 600. 00

037 $1, 200. 0000

ASPHALT FOR FOG SEAL

22. 80
$27, 360. 00

038 $320. 0000

CEMENT CONC. PAVENMENT

7, 039. 00
$2, 252, 480. 00

039 $66, 157. 0000 $66, 157. 00

RI DE SMOOTHNESS COWPLI ANCE ADJUSTMENT

040 $36, 216. 0000 $36, 216. 00

CEMENT CONC. COWVPLI ANCE ADJUSTMENT

041 $18. 0000 12,162. 00
$218, 916. 00

CORROSI ON RESI STANT DOWEL BAR

042 $410. 0000 520. 00
$213, 200. 00

REPLACE CEMENT CONCRETE PANEL

2.80
$26, 600. 00
M.

2.46
$23, 370. 00
12. 14% UNDER

22.80 .00

$27, 360. 00 . 00
TON 100. 00% UNDER

7,039. 00 7,116. 37

$2, 252, 480. 00 $2, 277, 238. 40
C.Y. MAIOR 1.10% OVER

$66, 157. 00 $49, 946. 37
CALC MAJOR  24.50% UNDER

$36, 216. 00 $62, 957. 44
CALC MAJOR  73.84% OVER

12,162. 00 12,339. 00

$218, 916. 00 $222,102. 00
EACH MAJOR 1. 46% OVER

550. 00 583. 67

$225, 500. 00 $239, 304. 70

S. Y. MAIOR

12. 24% OVER

2. 46
$23, 370. 00

.00
$0. 00

7,116. 37
$2, 277, 238. 40
$49, 946. 37

$62, 957. 44

12, 339. 00
$222,102. 00

583. 67
$239, 304. 70



HWY- RAKC300E- 1 S

STATE OF WASHI NGTON

DEPARTMENT OF TRANSPORTATI ON

COVPARI SON OF QUANTI TI ES

DATE: 06/02/21
TI ME: 11:45:27
PACE: 7

CONTRACT 009385
WORK DONE 05- 20- 2021
-90, BULLFROG RD VIC -

I NG STEEL REPAIR, Pl ER CONCRETE SPALL R

PROJECT ENG NEER: JERRY WOOD

DAYS PLANNEDY REVI SED 275.0

DAYS WORKED  303.5

DI STRICT 5

ESTI MATE 28
CONCRETE REHAB, BRI DGE DECK REHAB & PAI NTI NG
CLEANI NG PAI NTI NG METAL SURGACES ON BRI D

PROGRESS

UNI T PRI CE ORI G NAL
043 $22, 400. 0000 $22, 400. 00

PARTI AL DEPTH SPALL REPAIR
044 $18. 0000 4, 339. 00
$78, 102. 00

TIE BAR WTH DRI LL HOLE

045 $6. 0000 1,434.00
$8, 604. 00

SEALI NG EXI STI NG CONCRETE RANDOM CRACK

046 $5. 0000 48, 131. 00

$240, 655. 00

$22, 400.

4, 339.
$78, 102.

1, 434.
$8, 604.

48, 131.
$240, 655.

SEALI NG EXI STI NG LONG TUDI NAL AND TRANSVERSE JO NT

047 $15. 0000 38, 216. 00
$573, 240. 00

CEMENT CONCRETE PAVEMENT GRI NDI NG

048 $4. 0000 20, 280. 00
$81, 120. 00

PLANI NG Bl TUM NOQUS PAVEMENT
049 $106. 0000 19, 634. 00

$2, 081, 204. 00
HVA CL. 1/2 IN. PG 64H 28

38, 216.
$573, 240.

21, 172.
$84, 688.

19, 529.
$2, 070, 074.

00
EST

00
00

EACH

00
00
TON

. 00
100. 00% UNDER

4,893. 00
$88, 074. 00

MAJOR 12, 77% OVER

405. 00
$2, 430. 00
71. 76% UNDER

46, 697. 00
$233, 485. 00
MAJOR 2. 98% UNDER

39,212. 38
$588, 185. 70
MAJOR 2.61% OVER

10, 976. 00
$43, 904. 00

MAJOR  45. 88% UNDER

18, 989. 06
$2, 012, 840. 36
MAJOR 3. 29% UNDER

4,893. 00
$88, 074. 00

405. 00
$2, 430. 00

46, 697. 00
$233, 485. 00

39,212. 38
$588, 185. 70

10, 976. 00
$43, 904. 00

18, 989. 06
$2, 012, 840. 36



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 06/02/21

DEPARTMENT OF TRANSPORTATI ON TI ME: 11:45:27
COVPARI SON OF QUANTI TI ES PACE: 8
CONTRACT 009385 DAYS PLANNEDY REVI SED 275.0 DI STRICT 5
WORK DONE 05- 20- 2021 DAYS WORKED  303.5 ESTI MATE 28 PROGRESS
TITLE. ..........: 1-90, BULLFROG RD VIC - CONCRETE REHAB, BRI DGE DECK REHAB & PAI NTI NG
DESCRI PTI ON.....: CLEANI NG PAI NTI NG METAL SURGACES ON BRI D

I NG STEEL REPAIR, Pl ER CONCRETE SPALL R
PROJECT ENG NEER: JERRY WOOD

UNI T PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAI D
050 $58, 904. 0000 $58, 904. 00 $58, 904. 00 $25,474. 79 $25,474. 79
JOB M X COVPLI ANCE PRI CE ADJUSTMENT CALC MAJOR  56. 75% UNDER
051 $39, 271. 0000 $39, 271. 00 $39, 271. 00 $30, 349. 08 $30, 349. 08
COVPACTI ON PRI CE ADJUSTMENT CALC MAJOR  22. 72% UNDER
052 $192, 195. 0000 $192, 195. 00 $192, 195. 00 $3, 379. 35- $3, 379. 35-
ASPHALT COST PRI CE ADJUSTMENT CALC MAJOR 101. 76% UNDER
053 $1. 5000 40, 900. 00 40, 900. 00 45, 340. 00 45, 340. 00
$61, 350. 00 $61, 350. 00 $68, 010. 00 $68, 010. 00
LONG TUDI NAL JO NT SEAL L.F. MAJOR 10.86% OVER
054 $7, 500. 0000 $7, 500. 00 $7, 500. 00 $7, 500. 00 $7, 500. 00
ERCSI ON CONTROL AND WATER PCLLUTI ON PREVENTI ON L.S. 100. 00% POSTED
055 $3, 900. 0000 11. 90 11. 90 2.86 2. 86
$46, 410. 00 $46, 410. 00 $11, 154. 00 $11, 154. 00
SEEDI NG, FERTI LI ZI NG, AND MULCHI NG ACRE MAJOR  75. 97% UNDER
056 $3, 900. 0000 2. 80 2.80 2.28 2.28
$10, 920. 00 $10, 920. 00 $8, 892. 00 $8, 892. 00

SEEDI NG, FERTI LI ZI NG AND MJULCHI NG - SI TE BORROW/ WASTE ACRE 18. 57% UNDER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 06/02/21

DEPARTMENT OF TRANSPORTATI ON TI ME: 11:45:27
COVPARI SON OF QUANTI TI ES PACE: 9
CONTRACT 009385 DAYS PLANNEDY REVI SED 275.0 DI STRICT 5
WORK DONE 05- 20- 2021 DAYS WORKED  303.5 ESTI MATE 28 PROGRESS
TITLE. ..........: 1-90, BULLFROG RD VIC - CONCRETE REHAB, BRI DGE DECK REHAB & PAI NTI NG
DESCRI PTI ON.....: CLEANI NG PAI NTI NG METAL SURGACES ON BRI D

I NG STEEL REPAIR, Pl ER CONCRETE SPALL R
PROJECT ENG NEER: JERRY WOOD

UNI T PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAI D
057 $7. 0000 450. 00 450. 00 792. 00 792. 00
$3, 150. 00 $3, 150. 00 $5, 544. 00 $5, 544. 00
H GH VI SI BI LI TY FENCE L. F. 76. 00% OVER
058 $15, 000. 0000 $15, 000. 00 $15, 000. 00 $15, 000. 00 $15, 000. 00
ENVI RONMENTAL COVPLI ANCE LEAD L.S. 100. 00% POSTED
059 $34. 0000 400. 00 400. 00 618. 80 618. 80
$13, 600. 00 $13, 600. 00 $21, 039. 20 $21, 039. 20
BEAM GUARDRAI L TYPE 31 L. F. 54. 70% OVER
060 $3, 100. 0000 6. 00 6. 00 7.00 7.00
$18, 600. 00 $18, 600. 00 $21, 700. 00 $21, 700. 00
BEAM GUARDRAI L TYPE 31 NON- FLARED TERM NAL EACH 16. 67% OVER
061 $155. 0000 25.00 25.00 25.00 25.00
$3, 875. 00 $3, 875. 00 $3, 875. 00 $3, 875. 00
BEAM GUARDRAI L TYPE 11 L. F. 100. 00% POSTED
062 $175. 0000 28. 00 28. 00 28. 00 28. 00
$4, 900. 00 $4, 900. 00 $4, 900. 00 $4, 900. 00
BEAM GUARDRAI L TYPE NESTED THRI E BEAM L. F. 100. 00% POSTED
063 $3, 600. 0000 1.00 1.00 3.00 3.00
$3, 600. 00 $3, 600. 00 $10, 800. 00 $10, 800. 00

BEAM GUARDRAI L TRANSI TI ON SECTI ON TYPE 21 EACH 200. 00% OVER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 06/02/21

DEPARTMENT OF TRANSPORTATI ON TI ME: 11:45:27
COVPARI SON OF QUANTI TI ES PAGE: 10
CONTRACT 009385 DAYS PLANNEDY REVI SED 275.0 DI STRICT 5
WORK DONE 05- 20- 2021 DAYS WORKED  303.5 ESTI MATE 28 PROGRESS
TITLE. ..........: 1-90, BULLFROG RD VIC - CONCRETE REHAB, BRI DGE DECK REHAB & PAI NTI NG
DESCRI PTI ON.....: CLEANI NG PAI NTI NG METAL SURGACES ON BRI D

I NG STEEL REPAIR, Pl ER CONCRETE SPALL R
PROJECT ENG NEER: JERRY WOOD

UNI T PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAI D
064 $2, 600. 0000 3. 00 3.00 3.00 3.00
$7, 800. 00 $7, 800. 00 $7, 800. 00 $7, 800. 00
BEAM GUARDRAI L ANCHCOR TYPE 10 EACH 100. 00% POSTED
065 $18. 0000 , 925. 00 , 925. 00 5,519. 50 5,519. 50
$88 650. 00 $88 650. 00 $99, 351. 00 $99, 351. 00
TEMPORARY BARRI ER L.F. MAOR 12.07% OVER
066 $3, 700. 0000 3. 00 3.00 3.00 3.00
$11, 100. 00 $11, 100. 00 $11, 100. 00 $11, 100. 00
TEMPORARY | MPACT ATTENUATOR EACH 100. 00% POSTED
067 $900. 0000 2.00 2.00 2.00 2.00
$1, 800. 00 $1, 800. 00 $1, 800. 00 $1, 800. 00
RESETTI NG | MPACT ATTENUATOR EACH 100. 00% POSTED
068 $40, 000. 0000 2.00 2.00 5. 00 5. 00
$80, 000. 00 $80, 000. 00 $200, 000. 00 $200, 000. 00
TRANSPORTABLE ATTENUATOR EACH MAJOR 150. 00% OVER
069 $45. 0000 86. 00 86. 00 , 036. 00 , 036. 00
$3, 870. 00 $3, 870. 00 $136 620. 00 $136 620. 00
OPERATI ON OF TRANSPORTABLE ATTENUATOR HR 3430. 23% OVER
070 $2, 000. 0000 $2, 000. 00 $2, 000. 00 . 00 $0. 00

REPAI R TRANSPORTABLE ATTENUATOR EST. 100. 00% UNDER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 06/02/21

DEPARTMENT OF TRANSPORTATI ON TI ME: 11:45:27
COVPARI SON OF QUANTI TI ES PACGE: 11
CONTRACT 009385 DAYS PLANNEDY REVI SED 275.0 DI STRICT 5
WORK DONE 05- 20- 2021 DAYS WORKED  303.5 ESTI MATE 28 PROGRESS
TITLE. ..........: 1-90, BULLFROG RD VIC - CONCRETE REHAB, BRI DGE DECK REHAB & PAI NTI NG
DESCRI PTI ON.....: CLEANI NG PAI NTI NG METAL SURGACES ON BRI D

I NG STEEL REPAIR, Pl ER CONCRETE SPALL R
PROJECT ENG NEER: JERRY WOOD

UNI T PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAI D
071 $55. 0000 106. 00 106. 00 120. 00 120. 00
$5, 830. 00 $5, 830. 00 $6, 600. 00 $6, 600. 00
FLEXI BLE GUI DE POST EACH 13. 21% OVER

072 $0. 2500 44,550. 00 44,550. 00 .00 .00
$11, 137. 50 $11, 137. 50 . 00 $0. 00

PAI NT LI NE L. F. 100. 00% UNDER
073 $1. 5000 22,680. 00 22, 680. 00 .00 .00
$34, 020. 00 $34, 020. 00 . 00 $0. 00

GROOVED PLASTI C LI NE L. F. 100. 00% UNDER
074 $6. 0000 6, 120. 00 , 120. 00 . 00 . 00
$36, 720. 00 $36 720. 00 . 00 $0. 00

GROOVED PLASTI C W DE LANE LI NE L.F. MAJOR 100. 00% UNDER
075 $2, 500. 0000 2.10 2.10 . 00 . 00
$5, 250. 00 $5, 250. 00 . 00 $0. 00

RECESSED PAVEMENT MARKER HUND 100. 00% UNDER
076 $875. 0000 8. 40 8. 40 . 00 . 00
$7, 350. 00 $7, 350. 00 . 00 $0. 00

SHOULDER RUMBLE STRIP TYPE 1 M. 100. 00% UNDER
077 $0. 7000 29, 950. 00 29, 950. 00 66, 971. 00 66, 971. 00
$20, 965. 00 $20, 965. 00 $46, 879. 70 $46, 879. 70

TEMPORARY PAVEMENT MARKI NG- SHORT DURATI ON L. F. 123. 61% OVER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 06/02/21

DEPARTMENT OF TRANSPORTATI ON TI ME: 11:45:27
COVPARI SON OF QUANTI TI ES PACE: 12
CONTRACT 009385 DAYS PLANNEDY REVI SED 275.0 DI STRICT 5
WORK DONE 05- 20- 2021 DAYS WORKED  303.5 ESTI MATE 28 PROGRESS
TITLE. ..........: 1-90, BULLFROG RD VIC - CONCRETE REHAB, BRI DGE DECK REHAB & PAI NTI NG
DESCRI PTI ON.....: CLEANI NG PAI NTI NG METAL SURGACES ON BRI D

I NG STEEL REPAIR, Pl ER CONCRETE SPALL R
PROJECT ENG NEER: JERRY WOOD

UNI T PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAI D
078 $0. 8000 24, 760. 00 24, 760. 00 21,922.00 21,922.00
$19, 808. 00 $19, 808. 00 $17, 537. 60 $17, 537. 60
TEMPORARY PAVEMENT MARKI NG LONG DURATI ON L. F. 11. 46% UNDER
079 $2. 0000 2,910. 00 2,910. 00 3,617.00 3,617.00
$5, 820. 00 $5, 820. 00 $7, 234. 00 $7, 234. 00
SEQUENTI AL ARROW SI GN HR 24. 30% OVER
080 $0. 7500 13, 200. 00 13, 200. 00 12,635. 00 12,635. 00
$9, 900. 00 $9, 900. 00 $9, 476. 25 $9, 476. 25
PORTABLE CHANGEABLE MESSACE SI GN HR 4. 28% UNDER
081 $75, 000. 0000 $75, 000. 00 $75, 000. 00 $72, 100. 00 $72, 100. 00
OTHER TEMPORARY TRAFFI C CONTRCL L.S. MAIOR 3. 87% UNDER
082 $135. 0000 6, 600. 00 6, 600. 00 9, 266. 00 9, 266. 00
$891, 000. 00 $891, 000. 00 $1, 250, 910. 00 $1, 250, 910. 00
OTHER TRAFFI C CONTROL LABCR HR MAJOR  40.39% OVER
083 $75, 000. 0000 $75, 000. 00 $75, 000. 00 $68, 785. 71 $68, 785. 71
TRAFFI C CONTROL SUPERVI SOR L.S. MAJOR 8. 29% UNDER
084 $25. 0000 1,413. 00 1,413.00 739. 40 739. 40
$35, 325. 00 $35, 325. 00 $18, 485. 00 $18, 485. 00

CONSTRUCTI ON SI GNS CLASS A S.F. MAJOR 47.67% UNDER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 06/02/21

DEPARTMENT OF TRANSPORTATI ON TI ME: 11:45:27
COVPARI SON OF QUANTI TI ES PACGE: 13
CONTRACT 009385 DAYS PLANNEDY REVI SED 275.0 DI STRICT 5
WORK DONE 05- 20- 2021 DAYS WORKED  303.5 ESTI MATE 28 PROGRESS
TITLE. ..........: 1-90, BULLFROG RD VIC - CONCRETE REHAB, BRI DGE DECK REHAB & PAI NTI NG
DESCRI PTI ON.....: CLEANI NG PAI NTI NG METAL SURGACES ON BRI D

I NG STEEL REPAIR, Pl ER CONCRETE SPALL R
PROJECT ENG NEER: JERRY WOOD

UNI T PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAI D
085 $15, 000. 0000 $15, 000. 00 $15, 000. 00 $15, 000. 00 $15, 000. 00
M N BI D REQ - TYPE B PROGRESS SCHEDULE $15, 000 L.S. 100. 00% POSTED
086 $200, 000. 0000 $200, 000. 00 $200, 000. 00 $200, 000. 00 $200, 000. 00
ROADWAY SURVEYI NG L.S. MAJOR 100. 00% POSTED
087 $2. 0000 11, 000. 00 11, 000. 00 , 101. 50 , 101. 50
$22, 000. 00 $22, 000. 00 $18 203. 00 $18 203. 00
TRAI NI NG HR 17. 26% UNDER
088 $2, 000. 0000 $2, 000. 00 $2, 000. 00 $26, 395. 22 $26, 395. 22
ROADSI DE CLEANUP EST. 1219. 76% OVER
089 $5. 0000 $5. 00 $5. 00 $22, 249. 82 $22, 249. 82
REI MBURSEMENT FOR THI RD PARTY DAMAGE EST. 4896. 40% OVER
090 $1. 0000- $1. 00- $1. 00- $35, 651. 37 $35, 651. 37
M NOR CHANGE CALC 5237. 00% UNDER
091 $1. 0000- $1. 00- $1. 00- $1, 533. 42- $1, 533. 42-
AGCREGATE COVPLI ANCE PRI CE ADJUSTMENT CALC 3242. 00% OVER
092 $2, 500. 0000 $2, 500. 00 $2, 500. 00 $2, 500. 00 $2, 500. 00

SPCC PLAN L.S. 100. 00% POSTED



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 06/02/21

DEPARTMENT OF TRANSPORTATI ON TI ME: 11:45:27
COVPARI SON OF QUANTI TI ES PAGE: 14
CONTRACT 009385 DAYS PLANNEDY REVI SED 275.0 DI STRICT 5
WORK DONE 05- 20- 2021 DAYS WORKED  303.5 ESTI MATE 28 PROGRESS
TITLE. ..........: 1-90, BULLFROG RD VIC - CONCRETE REHAB, BRI DGE DECK REHAB & PAI NTI NG
DESCRI PTI ON.....: CLEANI NG PAI NTI NG METAL SURGACES ON BRI D

I NG STEEL REPAIR, Pl ER CONCRETE SPALL R
PROJECT ENG NEER: JERRY WOOD

UNI T PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAI D
093 $3. 0000 3, 000. 00 3, 000. 00 5,981. 00 5,981. 00
$9, 000. 00 $9, 000. 00 $17, 943. 00 $17, 943. 00
CONSTRUCTI ON GEOTEXTI LE FOR PERMANENT EROSI ON CONTROL S.Y. 99. 37% OVER
094 $30, 000. 0000 $30, 000. 00 $30, 000. 00 $30, 000. 00 $30, 000. 00
ADJUST W M DEVI CE L.S. 100. 00% POSTED
095 $6, 000. 0000 $0. 00 $6, 000. 00 . 00 $0. 00
CO 7- DI SPUTES REVI EW BOARD EST. 100. 00% UNDER
096 $14. 5200 .00 1, 000. 00 838. 00 838. 00
$0. 00 $14, 520. 00 $12, 167. 76 $12, 167. 76
CO 5- RESET TEMPORARY BARRI ER L. F. 0. 00%
097 $4, 650. 0000 .00 2.00 2.00 2.00
$0. 00 $9, 300. 00 $9, 300. 00 $9, 300. 00
CO 5- MOBI LI ZATI ON EACH 0. 00%
098 $10, 000. 0000 $0. 00 $10, 000. 00 $3, 082. 15 $3, 082. 15
CO 6- CULVERT EXTENSI ON EST. 0. 00%
099 $41, 000. 0000 $0. 00 $41, 000. 00 $16, 502. 24 $16, 502. 24

CO 3- RI PRAP EASTBOUND ABUTMENT EST. MAJOR 0. 00%



HWY- RAKC300E- 1 S

STATE OF WASHI NGTON

DEPARTMENT OF TRANSPORTATI ON

DATE: 06/02/21
TI ME: 11:45:27

COVPARI SON GF QUANTI T ES PAGE 15

CONTRACT 009385 DAYS PLANNED/ REVI SED  275. 0 DI STRI CT 5

WORK DONE 05- 20- 2021 DAYS WORKED ~ 303.5 ESTIMATE 28 PROGRESS

TITLE ..o |-90, BULLFROG RD VI C - CONCRETE REHAB, BRI DGE DECK REHAB & PAI NTI NG

DESCRI PTION. . . . . ; CLEANI NG/ PAI NTI NG METAL SURGACES ON BRI D

ING STEEL REPAIR, PlER CONCRETE SPALL R
PRQJECT ENGI NEER JERRY WOOD
U wTteRCE ORIGNAL  REVISED TOTAL PCSTED TOTAL PAI D

100 $16, 975. 0000 $0. 00 $16, 975. 00 $16, 975. 00 $16, 975. 00
O 8- BR 90/ 134N- HEAT STRAI GHTENI NG L.s 0. 00%

101 $8, 500. 0000 $0. 00 $8, 500. 00 $8, 500. 00 $8, 500. 00
00 9-90/134S CURB & EXPANSI ON JO NT L.s. 0. 00%

102 $99, 741, 5300 $0. 00 $99, 741. 53 $15, 483. 69 $15, 483. 69
0O 10- REMOVE CONCRETE PANELS EST. MAJOR 0. 00%

103 $13, 356. 7500 $0. 00 $13, 356. 75 $13, 356. 75 $13, 356. 75
0O 10- PLANI NG HVA FROM CONCRETE PANELS L.s. 0. 00%

104 $5. 4000 .00 831. 00 856. 00 856. 00

$0. 00 $4, 487. 40 $4, 622, 40 $4, 622. 40

0O 10- SAWCUT CONCRETE PANELS L. F. 0. 00%

105 $750. 0000 $0. 00 $750. 00 §750. 00 $750. 00
0O 10- MOBI LI ZATI ON ( SAWCUTTER) L.s. 0. 00%

106 $6, 400. 0000 $0. 00 $6, 400. 00 $6, 400. 00 $6, 400. 00
CO 10- MOBI LI ZATI ON ( BREAKER) L.s. 0. 00%

107 $32, 000, 0000 $0. 00 $32, 000. 00 $22,832. 92 $22, 832. 92
0O 15- FORCE ACCOUNT GRADI NG EST. 0. 00%



HWY- RAKC300E- 1 S STATE OF WASHI NGTON

DEPARTMENT OF TRANSPORTATI ON

COVPARI SON GF QUANTI T ES
CONTRACT 009385 DAYS PLANNED/ REVI SED  275. 0 DI STRI CT 5
WORK DONE 05- 20- 2021 DAYS WORKED ~ 303.5 ESTI MATE 28
TITLE ..o |-90, BULLFROG RD VI C - CONCRETE REHAB, BRI DGE DECK REHAB & PAI NTI NG
DESCRI PTION. . . . . ; CLEANI NG/ PAI NTI NG METAL SURGACES ON BRI D

ING STEEL REPAIR, PlER CONCRETE SPALL R
PRQJECT ENGI NEER JERRY WOOD

U wTteRCE ORIGNAL  REVISED TOTAL PCSTED ~ TOTAL PAIL

108 $400, 000. 0000 $0. 00 $400, 000. 00 $400, 000. 00
0O 20- GLOBAL SURVEY ERROR - EQ ADJ L.S. MAJOR 0. 00%
109 $1, 000. 0000 $0. 00 $1, 000. 00 .00

0O 19- POLE DELI VERY_AND PROTECTI ON EST. 100. 00% UNDER
110 $2, 000. 0000 $0. 00 $2, 000. 00 $2, 000, 00
0O 19- EARTHWORK EQUI TABLE ADJUSTMENT L.s. 0. 00%
111 $130. 0000 .00 161. 00 161. 00
$0. 00 $20, 930. 00 $20, 930, 00
0O 12- HVA FCR OFF- RAVP TON 0. 00%
112 $120. 0000 .00 50. 00 50. 00
$0. 00 $6, 000. 00 $6, 000, 00
00 12- HVA FCR ON- RAVP TON 0. 00%
113 $4, 800. 0000 $0. 00 $4, 800. 00 $4, 800. 00
CO 12- MOBI LI ZATI ON FOR HVA L.s. 0. 00%
114 $12, 000. 0000 $0. 00 $12, 000. 00 $12, 000. 00
0O 12- EARTHWORK EQUI TABLE ADJUSTMENT L.s. 0. 00%
115 $15, 000. 0000 $0. 00 $15, 000. 00 $15, 000. 00
0O 12- CSBC EQUI TABLE ADJUSTNVENT L.s. 0. 00%

PROGRESS

$400, 000.

$0.

$2, 000.

161.
$20, 930

50.
$6, 000.

$4, 800.

$12, 000.

$15, 000.

DATE: 06/02/21
TI ME: 11:45:27
PACE: 16

00

00

00

00
00

00
00

00

00

00



HWY- RAKC300E- 1 S

STATE OF WASHI NGTON

DEPARTMENT OF TRANSPORTATI ON

DATE: 06/02/21
TI ME: 11:45:27

COVPARI SON GF QUANTI T ES PAGE: 17

CONTRACT 009385 DAYS PLANNED/ REVI SED  275. 0 DI STRI CT 5

WORK DONE 05- 20- 2021 DAYS WORKED ~ 303.5 ESTIMATE 28 PROGRESS

TITLE ..o |-90, BULLFROG RD VI C - CONCRETE REHAB, BRI DGE DECK REHAB & PAI NTI NG

DESCRI PTION. . . . . ; CLEANI NG/ PAI NTI NG METAL SURGACES ON BRI D

ING STEEL REPAIR, PlER CONCRETE SPALL R
PRQJECT ENGI NEER JERRY WOOD
U wTteRCE ORIGNAL  REVISED TOTAL PCSTED TOTAL PAI D

116 $18, 000. 0000 $0. 00 $18, 000. 00 $18, 000. 00 $18, 000. 00
0O 12- HVA/ PCCP DI SPOSAL L.s 0. 00%

117 $128. 0000 .00 419. 00 312. 46 312. 46

$0. 00 $53, 632. 00 $39, 994 88 $39, 994. 88

0O 12- POCP C.Y. 0. 00%

118 $37, 587. 0300 $0. 00 $37,587. 03 $39, 275. 73 $39, 275. 73
CO 12- NOBI LI ZATI ON FOR PCCP EST. MAJOR 0. 00%

119 $5, 000. 0000 $0. 00 $5, 000. 00 $8, 978, 40 $8, 978. 40
00 12-EXI T 80 RAMP WORK EST. 0. 00%

120 $11, 300. 0000 $0. 00 $11, 300. 00 $11, 300. 00 $11, 300. 00
00 12- MiK EQUI TABLE ADJUSTNVENT L.s. 0. 00%

121 $75, 245. 0000 $0. 00 $75, 245. 00 $75, 245. 00 $75, 245. 00
CO 18- VEEI GH I N MOTI ON- REPLACENENT L.S. MAJOR  0.00%

122 $30, 000. 0000- $0. 00 $30, 000. 00- $30, 000. 00- $30, 000. 00-
CO 18- DELETE | TEM 94( ADIUST W M DEVi CE) L.s. 0. 00%

123 $20. 0000 .00 30. 00 46.70 46.70

$0. 00 $600. 00 $934. 00 $934. 00

0O 18- PANEL REPLACEMENT- EQUI TABLE ADJ. S. Y. 0. 00%



DATE: 06/02/21
TI ME: 11:45:27

STATE OF WASHI NGTON
DEPARTMENT OF TRANSPORTATI ON

HWY- RAKC300E- 1 S

COVPARI SON GF QUANTI T ES PAGE: 18

CONTRACT 009385 DAYS PLANNED/ REVI SED  275. 0 DI STRI CT 5

WORK DONE 05- 20- 2021 DAYS WORKED ~ 303.5 ESTIMATE 28 PROGRESS

TITLE ..o |-90, BULLFROG RD VI C - CONCRETE REHAB, BRI DGE DECK REHAB & PAI NTI NG

DESCRI PTION. . . . . ; CLEANI NG/ PAI NTI NG METAL SURGACES ON BRI D

ING STEEL REPAIR, PlER CONCRETE SPALL R
PRQJECT ENGI NEER JERRY WOOD
U wTteRCE ORIGNAL  REVISED TOTAL PCSTED TOTAL PAI D

124 $42, 600. 0000 $0. 00 $42, 600. 00 $42, 345, 91 $42,345. 91
00 27- JW LI NE DRAI NAGE EST. MAJOR 0. 00%

125 $1. 0000 $0. 00 $64, 000. 00 $106, 362, 14 $106, 362. 14
0O 26- OOV D- 19 ADDED SAFETY MEASURES CALC MAJOR 0. 00%

126 $26. 5000 .00 2, 003. 00 2, 001. 00 2,001. 00

$0. 00 $53, 079. 50 $53, 026, 50 $53, 026. 50

C. O 24- ADDED TEMPORARY CONC. BARRI ER L.F. MAJOR  0.00%

127 $15, 325. 0000 $0. 00 $15, 325. 00 $15, 325. 00 $15, 325. 00
C. O 24> NoBi Li ZATI ON L.s. 0. 00%

128 $5, 000. 0000 $0. 00 $5, 000. 00 $5, 430. 54 $5, 430. 54
C. O 24-GRADI NG FOR BARRI ER PAD EST. 0. 00%

129 $105, 973. 9600 $0. 00 $105, 973. 96 .00 $0. 00
0O 37- ADDED DETOUR REMOVAL L.s. 100. 00% UNDER

900 $0. 0000 $0. 00 $0. 00 $0. 00 $0. 00
MOH 900- | TEM 14 TEMPORARY ROADVAY EST. 0. 00%



HWY- RAKC300E- 1 S STATE OF WASHI NGTON
DEPARTMENT OF TRANSPORTATI ON

DATE: 06/02/21
TI ME: 11:45:27

COVPARI SON OF QUANTI TI ES PAGE: 19
CONTRACT 009385 DAYS PLANNED/ REVI SED 275.0 DI STRICT 5
WORK DONE 05- 20- 2021 DAYS WORKED 303.5 ESTI MATE 28 PROGRESS
TITLE. ..........: 1-90, BULLFROG RD VIC - CONCRETE REHAB, BRI DGE DECK REHAB & PAI NTI NG
DESCRI PTI ON. ... .: CLEAN NG PAI NTI NG METAL SURGACES ON BRI D
I NG STEEL REPAIR, Pl ER CONCRETE SPALL R
PRQIECT ENG NEER: JERRY WOOD
" WNTPRCE ORIGNAL  REVISED TOTAL POSTED TOTAL PAI D
::: CONTRACT TOTALS:
e oD e 513,01, 208 50
::: REVISED AMOUNT. . ... ?1?’_92%’_??%_?2_
::: TOTAL POSTED PAYMENTS (PAID TODATE + UNPAID POSTED).......... ?1?’_%??’_29?_%?_
::: PAID TODATE (INC. MOB/MOH) . ... ..o ?1?’_%??’_29?_%?_
::: PERCENT DONE ( LESS I\/CB/I\/O-I)___ ____ g._é_lg‘iA)_g_/EB__

REPORT STATUS. ..: COVPLETE



